

**SVKM's NMIMS**  
**School of Distance Learning**

Programme: PGDBM/ADSCM/ADITM

Academic Year: 2011-2012

Subject: Project Management

Date: 27.12.2011

Semester III/IV

Marks: 70

Time: 3.00 p.m to 6.00 p.m

Course old

**Instructions:** Candidates should read carefully the instructions printed on the question paper and on the cover of the Answer Book, which is provided for their use.

**Q.1 Write short<sup>notes</sup> on any 2 out of the following 4: (Marks: 10)**

- a) IRR
- b) PERT
- c) Critical Path
- d) Early finish

**Q.2 Write short notes on any 2 out of 5 (Marks: 10)**

- a) Explain the concept of 'DRIVER' in Human Resource
- b) Explain 'Crash cost'
- c) Examine the difference between PERT and CPM
- d) Explain (with help of diagram) difference between merge event and burst event
- e) Briefly explain the concept of Gantt chart

**Q.3 Attempt any 3 out of 5 (Marks: 30)**

- a) Describe the objectives, planning procedure and organizational structure required for commissioning of projects.
- b) Explain the process of conducting project's economic and financial analysis
- c) Explain the concept of Total Quality management. Also, explain the importance of TQM in project management

d) Explain the concept of Cybernetics. How this concept is applied to project management.

e) Explain the use and advantages of squared networks in project management

**Q.4 Answer the following questions (Marks: 20)**

(All questions are compulsory, 10 marks each)

a) Explain the various components of a typical Detailed Project Report and also explain the importance of each of these components.

b) Explain the various methods of forecasting demand. Also, explain the the attributes of good forecasting method

\*\*\*\*\*END\*\*\*\*\*